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Mary Logan 
U S EPA Region V (SR-6J) 
77 W Jackson Boulevard 
Chicago, IL 60604-3590 

Sheila Abraham 
Ohio EPA - NE District Office 
DIV Of Emergency & Remedial Response 
2110 East Aurora Road 
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Ohio EPA-DERR 
PO 80X1049 
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RUTGERS Organics Corporation 

Re: OCTOBER 2006 MONTHLY REPORT 
RI/FS & REMEDIAL DESIGN & REMOVAL ACTION 
NEASE CHEMICAL SITE 
SALEM, OHIO 

In accordance with Paragraph X E of the Administrative Order by Consent regarding a Remedial 
Investigation/Feasibility Study (RI/FS) of the Nease Chemical Site in Salem, Ohio, attached is a 
copy of the October 2006 RI/FS Progress Report This report also includes the monthly progress 
report for the remedial design (OU-2) in accordance with Paragraph X of the Administrative Order 
on Consent, effective as of May 10, 2006. 

Additionally, in accordance with Paragraph 14 of the Administrative Order by Consent, signed 
November 17, 1993, attached is a copy of the October 2006 Removal Action Progress Report 

Please contact us if you have any questions regarding activities discussed in these reports 

Sincerely, 

DV Rainer F Domalski 
Site Coordinator 

Enclosures 

cc M Hardy/Heidi Goldstein-Thompson Hine 
Steve Finn - Golder Associates, Inc 

201 Struble Road 
State College, PA 16801 

Phone 814-238-2424 
Fax 814-238-1567 
web-site http RUETGERS-ORGANICS-CORPCOM 

Member of the RUTGERS Chemicals Group 
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NEASE CHEMICAL SITE, SALEM, OHIO 
REMEDIAL INVESTIGATION/FEASIBILITY STUDY 

REMEDIAL DESIGN (OU-2) 
MONTHLY PROGRESS REPORT 

OCTOBER 2006 

1. INTRODUCTION 

This progress report has been prepared in accordance with Paragraph XE of the Administrative 
Order of Consent (AOC) regarding a Remedial investigation/Feasibility Study (Ri/FS) and 
Paragraph X of the Administrative Order on Consent regarding the Remedial Design (RD/OU-2) 
of the Nease Chemical Site in Salem, Ohio. The report summarizes the major RI/FS and RD 
actions dunng the month along with investigation results and any problems encountered in the 
project Activities planned for next month are also presented 

2 SUMMARY OF ACTIVITIES PERFORMED 

2 1 PROJECT ACTIVITY SUMMARY 

The activities that were initiated and/or completed during the month are described Ail activities 
were performed in accordance with the detailed protocol provided in the approved Work Plan 

2 2 FIELDWORK 

2 2 1 RI/FS 

The taken floodplain samples are still waiting to analyzed. Currently, discrepancies in the 
analytical methods from Ohio EPA and ROC are under review. 

2 2.2 RD (OU-2) 

According with the PDI workplan the following work was accomplished during this month 
o Southern Area Groundwater Assessment - Phase III temporary wells (locations proposed 

to the agencies on September 29, 2006, and subsequently approved). Two of the 
locations are off-site. An access agreement for one site was obtained The installation of 
the wells commenced on October 31, 2006 (TW06-20) 

o Groundwater Monitonng Wells - Based on data collected from the wells M-VF1 and M-
VF2 an additional location was proposed to the agencies and subsequently approved A 
groundwater sample from this new location was collected on October 30, 2006 

o Eastern Area Groundwater Assessment - An additional temporary well (TW06-19) was 
installed on October 30, 2006 

o Soil Conditions - The current soil cover of the old pond as well as surface soil was 
sampled for mirex analysis Also geotechnical investigation occurred at the former ponds 
by drilling of several borings. 

o NZVI Field Pilot Study -
• The bench scale treatability was completed 
• Two injections (tracer tests) were proposed to the agencies on September 22, 

2006 and subsequently approved The injection tests were completed. 
• Based on the results of the injections tests, an additional NZVI monitonng well 

(NZVI-4) was installed with approval of the agencies 
• S/S/S Treatability Study - Kemron commenced with Phase il of the treatability 

study 



2 3 Reports 

2 3 1 RI/FS 

in preparation of the upcoming Feasibility Study (FS) for OU-3 (Feeder Creek, MFLBC), the 
agencies and ROC agreed on additional sampling in the MFLBC including sediment, fish, surface 
water and flood plain soil to have a sufficient data base for the study. The first step, the 
reconnaissance of sediment bodies in the MFLBC, was performed from August 1 through 15, 
2005 Sediment and fish samples were taken in the week of October 10, 2005, the surface water 
samples in the last October week. The analytical results of the samples taken were validated by 
the ROC's technical consultant and submitted to the agencies. Sampling locations for the flood 
plain soil were determined ROC has obtained an access agreement with the owners The actual 
sampling was conducted in the week of September 18, 2006. 

The technical team consisting from representatives of U S. EPA, Ohio EPA, Golder and ROC had 
a kick-off meeting on September 27, 2006 in Columbus, Ohio, to commence the work on the 
Feasibility Study (FS) for the Feeder Creek and MFLBC. 

2 3 2 RD (OU-2) 

The results of the ongoing PDI field investigation and lab studies are discussed in weekly 
conference calls between the agencies, ROC and its technical consultant. 

2 4 MEETINGS 

None 

3 VARIATIONS FROM THE APPROVED WORK PLAN 

Eastern Area Groundwater Assessment - ROC proposed and installed additional temporary wells 
to figure out the extent of the extent of the plume. Also an additional NZVI well as a valley fill well 
were installed. 

4 RESULTS OF SAMPLING, TESTS AND ANALYSES 

The results from the sampling were and will be provided to the agencies in specific reports 

5 PROJECT SCHEDULE 

The current Work Plan schedule identifies completion and target dates for project activities 
Those scheduled to occur over the next several months include: 

o Feasibility Study OU-3 (Feeder Creek, Middle Fork of Little Beaver Creek) 
o Continue PDI field work 

6 DIFFICULTIES ENCOUNTERED AND ACTION TAKEN TO RESOLVE PROBLEMS 

No significant difficulties were encountered. 

7 PERSONNEL CHANGES 

None 

8 ANTICIPATED PROJECT ACTIVITIES FOR NOVEMBER 2006 

• Monthly Progress Report October 2006 



RI/FS 
o OU-3 Feasibility Study 
o Analysis of soil samples recovered during the floodplain sampling in September 

RD (OU-2) 
o Continue the PDI Fieldwork 

• Complete the eastern and southern area groundwater assessments 
• Installation, development and sampling of alternative valley fill wells 
• Geotechnical investigation of former Ponds 3, 4 and 7. 
• Commence with the NZVI Field Pilot Test 

o Continue the PDI Lab Tests 



TABLE 1 
NEASE CHEMICAL SITE, SALEM, OHIO 

RI/FS AND RD (OU-2) SCHEDULE 

DATE 

August 30, 
2004 
September 1, 
2004 
September 9, 
2004 
September 
13,2004 
October 8, 
2004 
November 
10, 2004 
November 
22,2004 
December 
10,2004 
January 10, 
2005 
February 10, 
2005 
March 1, 
2005 
March 4, 
2005 
April 8, 2005 

Apnl 21, 2005 

May 9, 2005 

May 31, 2005 

June 9, 2005 

July 8, 2005 

August 10, 
2005 
Aug 1-15, 
2005 
September 9, 
2005 
September 
29, 2005 
October 10, 
2005 

TASK/ACTIVITY/DELIVERABLE/MILESTONE 

RI/FS 
Documentation of the Site Activities through 
July 31, 2004 can be reviewec) in the July 
2004 Monthly Progress Report 

US EPA Region V/ OEPA approve 
Endangerment Assessment 
Draft Feasibility Study (OU-2) 
submitted to the agencies for review 

Submit Monthly Progress Report 

Submit Final Revision to 
Endangerment Assessment 

Submit Monthly Progress Report 

Submit Monthly Progress Report 

Received Agencies' comments for 
draft FS (OU-2) 

Submit Monthly Progress Report 

Submit Monthly Progress Report 

Submit Monthly Progress Report 

Final Draft Feasibility Study (OU-2) 
submitted to agencies for review 

Submit Monthly Progress Report 

Submit Monthly Progress Report 
US EPA Region V/OEPA approve 
Final Feasibility Study for OU-2 
Submit Monthly Progress Report 
US EPA Region V published the 
Proposed Remedial Action the OU-
2 (onsite) 
Submit Monthly Progress Report 

Submit Monthly Progress Report 

Submit Monthly Progress Report 

MFLBC - Reconnaissance of 
sediment bodies 

Submit Monthly Progress Report 

US EPA Region V signs Final 
Record of Decision for OU-2 

Submit Monthly Progress Report 

RD (OU-2) 



DATE 

November 9, 
2005 
December 8, 
2005 
January 9, 
2006 
February 8, 
2006 
March 15, 
2006 
April 10,2006 
May 8, 2006 

May 10, 2006 

May 25, 2006 
Junes, 2006 

June 9, 2006 

June 28, 
2006 
July 10, 2006 
July 12, 2006 

Aug. 1,2006 
Aug 4,2006 

Aug. 21,2006 
Aug.28,2006 
Sept. 8, 2006 
Sept 18, 
2006 
Sept 27, 
2006 
October 8, 
2006 
Nov. 6, 2006 

TASK/ACTIVITY/DELIVERABLE/MILESTONE 

RI/FS 

Submit Monthly Progress Report 

Submit Monthly Progress Report 

Submit Monthly Progress Report 

Submit Monthly Progress Report 

Submit Monthly Progress Report 

Submit Monthly Progress Report 
Submit Monthly Progress Report 

RD (OU-2) 

Administrative Order on Consent for OU-2 
Remedial Design effective 
Submittal of draft PDI Workplan 

Submit Monthly Progress Report 
ACO Financial Assurance - Trust Fund 
placed 
US EPA comments to draft PDI workplan 
received 

Submit Monthly Progress Report 
Sampling of well PZ-6B-U 

Submit revised PDI Workplan 
Submit Monthly Progress Report 

Commenced with PDI Fieldwork 
Conditional Approval of PDI Workplan 

Submit Monthly Progress Report 
Soil Sampling in the MFLBC Flood 
Plain 

Submit Final PDI Workplan inci response 
to agencies' comments 

Submit Monthly Progress Report 

Submit Monthly Progress Report 
110606 



NEASE CHEMICAL SITE, SALEM, OHIO 
REMOVAL ACTION 

MONTHLY PROGRESS REPORT 
OCTOBER 2006 

1.0 INTRODUCTION 

This progress report has been prepared in accordance with Paragraph 14 of the "Order" section 
of the Administrative Order by Consent (AOC) Docket No. V-W-94-C-212, effective November 17, 
1993, regarding a Removal Action for the Nease Chemical Site in Saiem, Ohio. The report 
summarizes the major activities during the month along with investigation results and any 
problems encountered on the project Activities planned for next month are also presented 

2.0 SUMMARY OF ACTIVITIES PERFORMED 

2 1 PROJECT ACTIVITY 

The activities that were initiated and/or completed during this month are descnbed below 
Activities were performed in accordance with the Removal Action AOC. 

The agencies and ROC discussed modifications of the existing onsite groundwater treatment 
system to optimize the protection against spills. ROC summarized the modifications agreed by 
the parties in a letter to the agencies The contractor bids were received and will be awarded 

2 2 WORK PLAN PREPARATION/REPORTS 

No work plans/reports were submitted this period. 

2 3 FIELDWORK 

2 3 1 SITE INSPECTIONS 

The results of the monthly site inspection earned out at the site on October 23, 2006 are shown in 
Attachment 1 

2.3.2 MONTHLY WATER LEVEL MEASUREMENTS 

The next water level measurements will be conducted in November 2006. 

2 3.3 TREATMENT PLANT OPERATION 

The treatment plant operated mostly normal throughout the month 

2 4.1.1 MEETINGS 

None 

3.0 VARIATIONS FROM THE APPROVED REMOVAL ACTION WORK PLAN 

None 



4.0 RESULTS OF INSPECTIONS, ENVIRONMENTAL SAMPLING, TESTS AND 
ANALYSES 

Water monitoring samples were collected from the treatment plant on October 3 and 17, 2006 
(see Attachments 2). The results from October 17, 2006 are not available at this time Also 
attached are the mirex results for samples taken on September 19, 2006 (Attachment 3) The 
Acute Toxicity Evaluations will occur in November 2006. 

5.0 PROJECT SCHEDULE 

The updated Work Plan schedule identifies completion and target dates for project activities 

6.0 DIFFICULTIES ENCOUNTERED AND ACTION TAKEN TO RESOLVE PROBLEMS 

As result of an OEPA site inspection in April 2004 and the overflow of the GWTP influent tank in 
June 2004 ROC has proposed some modification of the groundwater treatment system US EPA 
Region V and OEPA approved the proposed changes. Golder, ROC's consultant, has submitted 
a detailed design that will be subject to the agencies' review. Final modifications were agreed on 
dunng a conference call on August 16, 2005 The results were summarized in a letter report to 
the agencies Golder will initiate the work. 

7.0 PERSONNEL CHANGES 

No personnel changes occurred during month. 

8.0 TYPES AND QUANTITIES OF REMOVED MATERIALS 

For the penod from October 1 through 31, 2006 the following matenal was removed. 

• 18,400 gallons of leachate and/or backwash water were disposed off-site at a 
licensed treatment facility. 

• Approximately 187,787 gallons were pumped from Leachate Collection 
System 1 (LCS-1) (total for LCS-1 =19,165,429 gal). 

• Approximately 10,067 gallons were pumped from Leachate Collection 
System 2 (LCS-2) (total for LCS-2 = 1,496,732 gal). 

• No water was pumped from Pond 1 (total for the pond = 1,021,138/gallons) 

• Approximately 18 pounds of organic compounds were removed dunng 
pumping (estimate based on average VOC/SVOC concentrations for each 
source). 

9.0 ANTICIPATED PROJECT ACTIVITIES FOR NOVEMBER 2006 

Removal Action activities scheduled for the upcoming month include on-going implementation of 
the approved Removal Action Work Plan involving' 

• Collection of groundwater from the existing collection systems LCS-1, LCS-2 and 
Pond 1 

• Implementation of planned treatment plant modifications 
• Monthly Progress Report for September 2006 



TABLE 1 
NEASE CHEMICAL SITE, SALEM, OHIO 

REMOVAL ACTION SCHEDULE 

DATE 

September 9, 2004 
October 8, 2004 

November 10, 2004 
December 10, 2004 
January 10, 2005 

February 10, 2005 
March 4, 2005 

April 8, 2005 
May 9, 2005 
June 9, 2005 
July 8, 2005 
August 10, 2005 

September 9, 2005 
October 10, 2005 
November 9, 2005 
December 8, 2005 
January 9, 2006 
February 8, 2006 

March 15,2006 
April 10,2006 
May 8, 2006 
June 8, 2006 

July 10, 2006 
August 4, 2006 

September 8, 2006 
October 8, 2006 
November 6, 2006 

TASK/ACTIVITY/DELIVERABLE/MILESTONE 

Documentation of the Site Activities through July 31, 2004 can be reviewed in 
Monthly Progress Report 

Submit Monthly Progress Report 
Submit Monthly Progress Report 
Submit Monthly Progress Report 
Submit Monthly Progress Report 
Submit Monthly Progress Report 
Submit Monthly Progress Report 
Submit Monthly Progress Report 
Submit Monthly Progress Report 
Submit Monthly Progress Report 
Submit Monthly progress Report 
Submit Monthly Progress Report 
Submit Monthly Progress Report 
Submit Monthly Progress Report 
Submit Monthly Progress Report 
Submit Monthly Progress Report 

Submit Monthly Progress Report 
Submit Monthly Progress Report 
Submit Monthly Progress Report 
Submit Monthly Progress Report 
Submit Monthly Progress Report 
Submit Monthly Progress Report 
Submit Monthly Progress Report 
Submit Monthly Progress Report 
Submit Monthly Progress Report 

Submit Monthly Progress Report 
Submit Monthly Progress Report 
Submit Monthly Progress Report 

the July 2004 



ATTACHMENT 1 

RESULTS OF MONTHLY SITE INSPECTION 
NEASE CHEMICAL SITE, SALEM, OHIO 

OCTOBER 2006 



SITE INSPECTION FORM 
RUETGERS-NEASE CORPORATION 

Nease Site, Salem, Ohio 

Date of Inspection: /fl ' 2 3 c C 

Entry Time: 11 OC I / A S , 

Weather: C LgtSi^ -^ (ccL. 

Inspector's Name: . \y£Mi4 ts: ^ • Z . / J A J P ' 

Exit Time: /6oc> H,̂ %, . 

Inspector's Company: Howells and Baird. Inc. 

SPECIFIC OBSERVATIONS: 

INSPECTION RESULTS 

Structures 

(Responses: S = Satisfactory U = Unsatisfactory Yes/No Levels Measured in Feet, N/A = Not Applicable) 

p^ jum' ]^ ; 
^QuickW 
ySonnecfe; 

fe>yater|^ 
^ L e y e l S I 

gipJSsis^ 
gl^Visiblei'^' 

Leachate Collection System 1 (LCS-1) ^ s u± t4k fJo 
Leachate Collection System 2 (LCS-2) 6 5 1'(^0 ^JA iJo 
Pond 1 Pumphouse i 6' ^ . ^5 - A//^ 'A, A4 
Pond 1 Berm A/A t^/a JUA A/o A/c 
Pond 2 Embankment MJA- Hfa AJA. KIC Ac 
Exclusion Area A Embankment ti/k. ^ k Ak- A/, it 
Storage Tank A/ / ^ ^ %%t Mh_ Mc 
Other (specify) 

Rvetgers-Nease\SiieInspeci]onForn\ 



SPECIFIC OBSERVATIONS: Sediment Barriers 

Condition of Sediment Barriers 

^ B ^ n e r J i y : § p i ^ m ^ m W ^ € ^ m ^ -
v.*.";.^::v..j„ .•.-^.-^v-ii.>..V:;'^.>.'.v•"l<^o^'A.'f.v^^:^:^.J,;"^5 •..^M^.*r-;^J.^•^,,V;^^-.• 

Sediment Control Structure 1 

Sediment Control Structure 2 

Fabric Barrier 2 

Fabric Barrier 3 

Fabric Barrier 4 

Fabric Barrier 5 

Fabric Barrier 8 

Fabric Barrier 9 

Fabric Barrier 10 

Rock Barrier 1 

Rock Barrier 2 

1 Pond 7 - North 

Pond 7 - South 

f Fabric Intact?! 

Yes 
'/&s 

ies 
V .̂. 
/ ^ ^ 

Yes 
%s 
ies 
ies 
% ^ 

%s 
ies 
ys,s 

fe55•^J!?Evldent?^«;r^»3 

Uo 
l^o 

f\lo 

A/. 

A/O 

A/o 

AIO 

^lo 
k/o 

A/O 

A/C 

hlo 
hie 

ga^s Is,Mamtenance/!'?-#' 

A/^ 

/ / . 

A/. 

A/. 

A/^ 

M 
A/. 
A/^ 

/Jc 
A/o 

A/6 

A/^ 

A/O 

SPECIFIC OBSERVATIONS: Seeps (if present, use more forms, as necessary) 

WmM 
mwB^ ISlf6c^tgagfai.MaW| 

?4-^7-/ ^ ^ Ni>f4'fu^L0iH<^S£ef 

% ' % ' . A^^ ^ 0 AAW - Fug)iA/c S^agP 

Note Seep ID # equal the "nth' observed seep ciunng the yr-month in question 

ADDITIONAL OBSERVATION OR REMARKS: 

Inspector's Name: "-^UE/\l." t̂ S L - l—fbt^^ 

1 ) - ^ J ^ 
Inspector's Signature: f\j£jvwiux./ OC' ^y^^v^JL^ 

Date: /6 — Z 2 -i>C> 

Rvefgers-Necise\SiteInspecnonFom} 
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CRANE-DEMING COMPANY. 

r.'-v.v.'rv 
SI 



ATTACHMENT 2 

WATER SAMPLING RESULTS - OCTOBER 3, 2006 
NEASE CHEMICAL SITE, SALEM, OHIO 



SEVERN TRENT LABORATORIES, INC. 

PRELIMINARY DATA SUMMARY 

The results shown below may still require additional laboratory review and are subject to 
change. Actions taken based on these results are the responsibility of the data user. 

Lot #: A6J040208 

PARAMETER 

Rutgers Organics Corporation 
SALEM, OHIO SITE Date Reported: 

PAGE 1 
10/12/06 

REPORTING ANALYTICAL 
RESULT LIMIT UNITS METHOD 

Client Sample ID: INFLUENT 10-3-06 
Sample #: 001 Date Sampled: 10/03/06 12:00 Date Received: 10/04/06 Matrix: WATER 

Inorganic Analysis 
Nitrite as N 
Nitrate as N 
Ammonia Nitrogen 
Total phosphorus 

ND 
ND 
ND 
ND 

0.10 
0.10 
2.0 
0.1 

mg/L 
mg/L 
mg/L 
mg/L 

Reviewed 
MCAWW 300.0A 
MCAWW 300.0A 
MCAWW 350.2 
MCAWW 365.2 

Client Sample ID: OUTFALL 10-3-06 
Sample #: 002 Date Sampled: 10/03/06 12:00 Date Received: 10/04/06 Matrix: WATER 

Inorganic Analysis 
Nitrite as N 
Nitrate as N 
Ammonia Nitrogen 
Total phosphorus 

ND 
ND 
ND 
0.1 

0.10 
0.10 
2.0 
0.1 

mg/L 
mg/L 
mg/L 
mg/L 

Reviewed 
MCAWW 300.0A 
MCAWW 300.0A 
MCAWW 350.2 
MCAWW 365.2 

STL North Canton Isapart of Sa/ernTrent Laboratories, Inc 



ATTACHMENT 3 

WATER SAMPLING RESULTS/MIREX - SEPTEMBER 19, 2006 
NEASE CHEMICAL SITE, SALEM, OHIO 



"« 

, Precise Research. 
Proven Results. 

Analytical Report 

Severn Trent Laboratones 
Exygen Research Project: L0009635 

Testing Laboratory 

Exygen Research 
3058 Research Drive 

State College, PA 16801 

Requester 

Ken Kuzior 
Severn Trent Laboratories 

4101 Shuffel Drive NW 
Noriih Canton, OH 44720 

^^L305£ 
XWstat 

3058 Research Drive 
State College, PA 16801, USA 

T: 814.272.1039 
F: 814.231.1580 

P A G E 1 0 F 3 ^ ^ " • ' ^ ' " 

I 

iSTL N o r t h Canton 59 



Results are reported for the analysis of three samples for mirex, photomirex, and kepone. 
The samples were received from Severn Trent Laboratories. The samples are part of the 
Rutgers Organics Corporation October Sampling Event. 

The sample shipments were logged In and given unique Exygen laboratory identification 
numbers. The samples v/ere stored refrigerated at 4°C from time of receipt until analysis. A 
copy of the custody documents, and sample login reports are presented in Attachment A. 
Listed belov/ is the sample receipt information for the project received. 

Sample Identification 
A61190260-1 Influent 
A61190260-2 LGAC 2-3 9-19-Q6 
A61190260-3 Outfall 9-19-06 

Exygen ID 
L0009635-0001 
1 )̂009635-0002 
L0009635-0003 

Date Sampled 
9/19/06 
9/19/06 
9/19/06 

Date Received 
9/20/06 
9/20/06 
9/20/06 

Sample Matrix 
Water 
Water 
Water 

3.1 Analysis 
Listed in Table 1 are the parameters, methods and laboratory performing each of the 
analysis. 

Table 1 

Parameter Method Laboratory 
mirex, photomirex, kepone (AflPK) SOP 6.2 Exygen Research 

3.2 Ho ld ing T imes 
All holding times were met for the requested analysis. 

3.3 Qua l i t y C o n t r o l 
Quality control included those parameters prescribed by each method or SOP. 

3.4 Sample Related Comments 
There were no problems related to the analysis of this sample. 

Results are reported in Attachment B. 

PAGE20F3 
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I - 1 

Samples are disposed of one month after the report is issued unless otherwise specified. All 
electronic data is archived on retrievable media and hard copy reports are stored in data 
folders maintained by Exygen Research. Hardcopy data is stored for a minimum of five 
years. 

6.1 Attachment A: Chain-of-Custody 

6.2 Attachment B: Data Summary, Exygen Research 

Charles Simons, (operations Manager 
Exygen Research 

PAGE 3 OF 3 

.SJTL N o r t h C a n t o n 61 



3058 Research Drive 
State College, PA 16801 

Phone: 814-272-1039 
Fax:814-231-1580 

Login Group: L0009635 
Login #: 
Project: 
Company Name: 
Submitted By: 
Login Type: 
Started: 
Date Start: 
Due Date: 
Login Initiated*: 

9746 
P0002201 
Severn Trent Laboratories 
Ken Kuzior 
Immediate Receipt of Samples 
True 
09/20/2006 
09/30/2006 
09/20/2006 

Conform COC Sample: True 
Conform COC: Tme 
Conform Sample: True 
Conform Reqtiest: True 

( * Dates entered into "Login Initiated" field prior to 1/5/06 reflect dates of receipt TTie field was fomieriy called "Received Date" 

Received By: /kmmerman, Mark 
I Spread Sample: 
I Label: 

Exygen SD/PI: Simons, Charles 
Project Title/Type: Analysis of water and soil samples for Mirex, Photomirex, and Kepone (MPK) / ROUTINE 

; Login Notes: 

I Package 

PK0011524 

Carton Date / Condition 

Packages / Containers 
Shipper/ ID Temp. ControirTemp. 

Received Date: 9/20/06 10:28 
Package & Contents Uncompromised 

FEDEX 
6983 4581 9411 

Container # 
C0209138 

C0209139 

C0209140 

C0209141 

C0209142 

C0209143 

Gross Weiaht DH Container Tvpe 
1.354.40 g 

1,365.70 g 

1,366.90 g 

1,349.50 g 

1,370.20 g 

1,368.50 g 

1 liter amber glass 

1 liter amber glass 

1 liter amber glass 

1 liter amber glass 

1 liter amber glass 

1 liter amber glass 

Presen/ative 
NONE 

NONE 

NONE 

NONE 

NONE 

NONE 

Wet Ice 
5.1 

Mfg. Lot 

Direction / Handled Bv 

RECEIVED 
Ammerman, Mark 

IVIfg. ID 

Sample ID 

L0009635-0001 

L0009635-0002 

L0009635-0003 

Container 

C0209138 

C0209139 

C0209140 
00209141 

C0209142 
C0209143 

Samples 
Matrix Fraction Sample 

LIQUID Water A61190260-1 

LIQUID Water A61190260-2 

LIQUID Water A61190260-3 

Date Sampled 

09/19/2006 

09/19/2006 

09/19/2006 

Date Due 
09/30/2006 

09/30/2006 

09/30/2006 

Login Reviewed By V, Date/Time: 9 -zz^ 9.S'7 
• 9/20/2006 
SKJginNiSJrth Can ton 

Report Version: Jun 9 2006 12:21PM 
Page 1 of 1 

Instance: R0285404 
62 



Laboratory Exygen 
3058 RESEARCH DRIVE 

Severn I rcnt Laliorntories, Inc. 

SAMPLE ANALYSIS REQUISTION 

Lab Request SR085053 

STATE COLLEGE. PA 16801 

Client Code: 428005 

Sample I.D. 
A6I190260-1 

A6I190260-2 

A6I190260-3 

Worl̂  Order 
JEK6Q 

JEK6W 

JEK69 

N.umber ClIeutSamoIelD 
INFLUENT 

LGAC 2-3 9-19-06 

OUTFALL 9-19-06 

3^MP 

Report Package: 

Need Analytical Report 

Report 

2006-10-03 

Project Manager: KEN KUZIOR 

Sampling Date /Viialvsls Required 

2006-09-19 13:00 WATER, SOP 6.2, Pests (MPK) - Exygen 

2006-09-19 13:00 WATER, SOP 6.2, Pests (MPK) - Exygeu 

2006-09-19 13:00 WATER, SOP 6.2, Pests (MPK) - Exygen 

ro 

Please use Client Sample ID for report 

Call KEN KUZIOR with questions at 330-497-9396 

Shipping Method: FED-EX 
hieed delection limit and analysis date Included In report. 

Please send a signed copy of this form witti the report at completion of analysis. 

Relinquished by: / i - y - ^ ^ / ^ n j J J ^ . _ ^ Datertime: ^ / j f j (o^p ^-I'lCOf^r^. 

Relinquished by: ^ Date/Time; 

Received for lab by: / ^ _ - ——•Dale/Time: ^ ^ / ^ " / ^ / ^ 1 T 

PLEASE RETURN ORIGINAL SAMPLE ANALYSIS REQUISITION 

o 
a 
OS 

u 

u 
o 

EH 



0 . ' — ' i - iD PHDfi •• 
' Sfe'SPffJ 

"4101 SHUFFEL OR NU 

NORTH CfWJTON, OH 44720 
' UNITED STATES US 

S h i p Date 19SEP06 
Ao tUgt 30 a LB PlftN - _ • 
Systemtt : 5071B2/Cf iFE230o , 
A c c o u n t : S 195538727 
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